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I attended the weekly Site Coordination Meeting and the monthly Project Re-
view Meeting. The responses required by AGCW were routine unless com-
mented upon herein. >

Repeated attempts to contact Mr. Zipper at RZA were mutually, unsuccessful.
I will meet with him at the earliest opportunity to discuss;their responsive-
ness and authorize the submittal to BIC of the boring data in question.

. ' \ • . _ ' ,
Demolition rubble generated from the last phase of demolition was hauled to
Stoneway's recycling yard (approx 20 truckloads). ;

Pipe pile driving was successful. The south 2/3 rAs of the iblending silo area
was completed and the rig moved to complete the north portion. Of the 39
pile driven this week there was only one unsuccessful pile allowing a 70 ton
load.

We have authorized PSI to inspect, as required by the city, [the fabrication of
the structural components out of their Portland office. j

Close Electric is progressing on this, the largest of our three, point-to-point
tests. They are nearing completion since starting work on Monday.

Representatives from CTL Westrans visited the site to continue discussions
about the lime rock delivery by their 720' self-discharging vessels. They re-
viewed the physical layout of the facility and will respond to your office with
their results. ;

Received from SMG the approved Clinker Storage modifications. I discussed at
some length with both SMG and R&W the HVAC and gas heating requirements
of the office and shop/whse. Our conclusions indicated that R&W still has
much work to do to satisfy the city codes and that the office could be oper-
ated gas free.

General notification of 4% wage adjustments was made at the East Terminal.
i
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Dan, Stan and I met with the steward at the West Terminal! to confirm our un-
derstandings relative to the- Cyclonaire project. I was concerned that the re-
cent layoff notices may have complicated our previous understandings. I was
pleased to find that my concerns were unwarranted. !

After close review of the Cyclonaire tests on the. .assembled -unit, I am satisfied
that the conditions of the contract have been carried out.: I have authorized
the disassembly of the Midwest Unloader on 1/8. Demolition work was com-
menced at that time. ;

I
I attended an all day seminar on "Effective Interviewing".' The content com-
plimented those techniques I gained from the book I've ; recently completed
"Hiring the Best". I feel this seminar was worthwhile.

The successful certification of the Steel Scale Tank truck scale by the city's
00' truckscale. We
It will still be a

Weights and Measures Division will delay the urgency of a
will await the normal capital approval process on this.
mandatory modification for raw material and fuel receipts' used by the new
plant. j

Next weeks goals will include an Operational Summary of 1990 as you re-
quested, and progress on the Annual Report to the President. The Docksider
unit should be painted and significant demolition completjed on the Midwest
unit. I will meet with -BIG to discuss concurrent pile driving in the coal bin
area and resolve the rental equipment issue. Progress will be made on the
intake and organization of drawings. I plan to be out of \ the office on Jan-
uary 2 1 . ' . 1
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